
RESPONSE ACTION CONTRACT 2 :' US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEW I 

CONTRACT No. 
\ 957639 

1 111111 11111 11111 IIIII IIIII IIIII IIII IIII, 
EP-S1-06-03 CONTRACTOR Nobis Engineering, Inc. 

TO No. 011- RSBD-B51Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD September 26, 2009 - INV# 

October 30, 2009 A037 

TOPO Denise C. Boone DUE DATE November 29, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 
-

Computer charges y 

Travel y 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and y 

appropriate 

NON-TEAM SUBCONTRACTOR(S): I 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: 

J j e n i s e \ J . gQo 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (September 26. 2009 - October 30. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the September 2009 Monthly Progress Report and Invoice and 
submitted to EPA on October 15, 2009. 

• Task 01 - Communicated with PRPs regarding coordination of oversight of the 
November 2009 Quarterly Groundwater Monitoring Round. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$2,162.02, which represents a cumulative total of  LOE and $245,320.30. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. V 

Task Order 0011 . 1 October 2009 

non-responsive

non-responsive



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 9/26/2009 

Reporting Period To: 10/30/2009 

Invoice Date: 11/19/2009 

Invoice Number: A037 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

[Harding, Scott 

[Rial, Janet 

Rathburn, Brenda 

[Tyler, Elaine 

[Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

884.96 

64.52 

352.50 

63.85 

1,365.83 

0.47 

0.47 

Cumulative 

Hours Dollars 

5,957 18 

1,379.40 

8,401.21 

1,832.90 

46.497.65 

46 75 

145.02 

Approved Budget 

Hours Dollars 

57,406.82 

5,153.82 

11,316.04 

478.00 

127,356.08 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,366.30 48,642.67 128,683.87 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 9/26/2009 

Reporting Period To: 10/30/2009 

Invoice Date: 11/19/2009 

Invoice Number: A037 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

795.72 46,220.23 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Nowack, Bette L 

Foster, Cavell A 

Jackson, Louisa J 

SUBTOTAL, Labor 

Engineer Sr Total 

Cost Reporter Total 

619.47 

176.25 

795.72 

25,124 80 

3,525.46 

45,900.85 

37,667.13 

3,406.04 

51,110.97 

52,974.15 

SUBTOTALS FO E AND TEAM SUBS) 

Name Job Category Dollars 

e 

Dollars 

get 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUSPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

2,161.55 

0.47 

0.00 

0.00 

2,162.02 

92,398.50 

464.40 

0.00 

0.00 

92,862.90 

178,467.05 

3,190.97 

0.00 

0.00 

181,658.02 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

2,161.55 

0.47 

0.00 

0.00 

2,162.02 

234,643.04 

10,677.26 

0.00 

0.00 

245,320.30 

474,800.29 

24,342.71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 154.40 130.55 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

384,888.00 

0.00 

0.00 

384,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

474,800 29 

24,342.71 

0.00 

499,143.00 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 9/26/2009 

Reporting Period To: 10/30/2009 

Invoice Date: 11/19/2009 

Invoice Number: A037 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Labor Dollars 

2,161.55 

Other Direct Costs 

0.47 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

2,162.02 

Task Order Totals 2,161.55 0.47 0.00 0.00 2,162.02 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Labor Dollars 

92,398.50 

141,681.82 

Other Direct Costs 

464.40 

10,212.86 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

92,862.90 

151,894.68 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 9/26/2009 

Reporting Period To: 10/30/2009 

Invoice Date: 11/19/2009 

Invoice Number: A037 

Invoice Purpose: Monthly Progress 

Cumulative To-Date 

Task 
No. 

09 

Task 
Cat. 
Code 

RR 

Labor Hours 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

562.72 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0 00 

Total Dollars 

562.72 

Task Order Totals 234,643.04 10,677.26 0.00 0.00 245,320.30 

Task Order Expenditure Limit 384,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 9/26/2009 

Reporting Period To: 10/30/2009 

Invoice Date: 11/19/2009 

Invoice Number: A037 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field InvesUgation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post Rl/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

92,862 90 

0.00 

151,894 68 

562 72 

0 00 

0 00 

0.00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0.00 

0.00 

0.00 

0.00 

0 00 

0 00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

92,862.90

0 00

151,894 68

562.72

0.00

0 00

0.00

0.00

0 00

Approved Budget 

Hours Dollars 

181,658 02 

6,971.60 

173,090.53 

49,745.62 

33.960 65 

15,549.40 

21,917.20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours % Dollars 
Invoiced 

51 12% 

0.00% 

87.75% 

1.13% 

0.00% 

0.00% 

0.00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

51.12% 

0 00% 

87 75% 

1 13% 

0.00% 

0.00% 

0 00% 

0 00% 

0.00% 

Expenditure 
Limit 

Hours Dollars 

181.658.02 

6,971.60 

173,090 53 

20.071 39 

0.00 

0.00 

0 00 

0.00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

•/. Dollars 
Invoiced 

51 12% 

0 00% 

87.75% 

2 80% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

TOTAL 245,320.30
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 9/26/2009 

Reporting Period To: 10/30/2009 

Invoice Date: 11/19/2009 

Invoice Number: A037 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post Rl/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Loaded Dollars 
Invoiced 

92,862.90 

0.00 

151,894 68 

562.72 

0.00 

0.00 

0.00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

0 00 

Total Invoiced 
+ incurred But 
Not invoiced 

92,862 90 

0 00 

151.894.68 

562.72 

0.00 

0 00 

0.00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658 02 

6,971.60 

173,090 53 

49,745.62 

33,960.65 

15,549.40 

21,917 20 

14,728.26 

'1,521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

51 12% 

0 00% 

87 75% 

1.13% 

0.00% 

0 00% 

0 00% 

0.00% 

0.00% 

% Inv'd + 
incr'd But 
Not Inv'd 

51.12% 

0 00% 

87 75% 

1 13% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollars 

181,658 02 

6,971.60 

173,090.53 

49,745.62 

33,960.65 

15,549 40 

21,917 20 

14,728 26 

1,52172 

Variance Based On * 
Estimate At Completion 

% Hours % Dollars 
nvoiced 

100 00% 

100.00% 

100 00% 

100.00% 

100 00% 

100.00% 

100 00% 

100 00% 

100 00% 

49.15%  499,143.00 100.00% 
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Standard Form 1034 

Revised January 1980 

Department of ttie Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A037 

U.S DEPARTMENT, BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPAfiED 

November 19, 2009 
CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUiSmON NUMBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230, Janet Rial. Finance Manager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAYEES ACCT NUMBER 

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER 

NUMBER 

AND DATE 

OF ORDER 

DATE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 

(Enter description, item number of contract of Federal supply 

schedule, and other Information deemed necessary) 

QUAN

TITY 

09/26/09-10/30/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,162.02 

ACCOUNTING CUVSSIFICATION 

CHECK NUMBER ON ACCOUKTT OF U.S. TREASURY ON (Name o l Bank) 

CASH 

$ 
1 W h e n stated in fore ign cur rency , inser t n a m e o f cu r rency 

2 i f the abil i ty to cert i fy a n d author i ty to a p p r o v e are c o m b i n e d in o n e pe rson , o n e s ignature is necessary : 

o therwise the app rov ing off icer wi l l s ign In the s p a c e p rov ided , ove r his off icial title 

3 W h e n a v o u c h e r is rece ip ted in the n a m e o f a c o m p a n y o r corpora t ion , the n a m e o f t h e pe rson wr i t ing the c o m p a n y 

o r corpora te n a m e , as wel l as the capac i ty in wh i ch he s igns, mus t appear . For e x a m p l e : " John Doe C o m p a n y , pe r 

J o h n Smi th , Secre ta ry " or "Treasurer" , as the c a s e m a y be 

Previous edition usable U S GOVERNMENT PRINTING OFFICE 198B-0-491-248/20E30 NSN 7540.00.634-42OS 

PRIVACY ACT STATEMENT 

TTie information requested on this fbrm is required under tha provisions of 31 U.S.C. 82b and 82c, for the purpose of 

- disbursing Federal money. The information requested is to identify the particular creditor and the amounts to be paid. 

Failure to fumish this information VMH hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A037 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, September 26, 2009 - Friday, October 30, 2009 

HOURS: 
Prime 

Chemist Sr 

Cliemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $384,888.00 

EXPENDITURE LIMIT: $384,888.00 

Company Co ring 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A037 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,365.83 

0.47 

0.00 

795.72 

795.72 

0.00 

0.00 

2,162.02 

0.00 

2,162.02 

Cumulative 
47,525.04 

145.02 

0.00 

197,650.24 

197,650.24 

0.00 

0.00 

245,320.30 

0.00 

245,320.30 

Company Confldentlal - Proprietary Information of Nobis Engineering 
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